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T PLANT/LLBG/CWC/WRAP
Project Managers Meeting Minutes
825 Jadwin/Room 540S/700 Area

Richland, Washington

August 27, 2015

1. The July23, 2015, Project Managers Meeting (PMM) Minutes were approved by RL. The Ecology
representative will review and approve the minutes at a later date. Stuart Luttrell (Ecology) asked
about the status of the June 25, 2015, PMM minutes in the Administrative Record (AR), noting that
he had done a search for the minutes and was not able to locate them. Jane Borghese (CHPRC)
indicated that the minutes were just recently submitted to the AR. Rick Engelmann (CHPRC) noted
that sometimes there is a lag between the time the minutes are submitted to the AR and when they are
posted and available to the public.

II. Operational Status
Linda Petersen (CHPRC) reported that the last of the Priority 2 drums at CWC were overpacked
yesterday. Ms. Petersen noted that the lids on the drums will be torqued by the end of today, which
will complete the overpacking process. Mr. Luttrell asked if the leachate information associated with
the Low Level Burial Grounds (LLBG) was available. Ms. Petersen asked if Mr. Luttrell was
referring to leachate volumes or sample results. Mr. Luttrell responded that he was requesting both
the leachate volumes and any of the sample results for acceptance criteria for the Liquid Effluent
Retention Facility (LERF). Ms. Petersen stated that if Mr. Luttrell would indicate what information
he was requesting and from what dates, that the information would be provided. Ms. Petersen stated
that plans are under way to reopen the 221-T canyon at T Plant in September 2015. Mr. Luttrell
asked if reopening the 221-T canyon was associated with the sludge removal at K Basins. Ms.
Petersen responded that reopening the 221-T canyon was in preparation for sludge storage at T Plant.

Ms. Petersen provided a brief status on the RCRA-regulated inventory, and noted that the eight large
containers stored at T Plant include six large tanks. Ms. Petersen stated that the only change to the
waste package inventory in the outside storage areas at CWC was a decrease of three containers in
outside storage area A. Ms. Petersen added that the three containers were shipped to Permafix
Northwest during July and August 2015. Mr. Luttrell asked if the acceptable knowledge (AK)
packages that were recently reviewed were associated with those three containers. Mr. Collins
responded that the AK packages were for the three containers. Ms. Petersen pointed out that the
difference in the decrease of three containers in outside storage area A and the decrease of two large
RCRA-regulated containers at CWC was due to receipt of one SLB-2 container from the Plutonium
Finishing Plant (PFP). Ms. Petersen stated that another SLB-2 will be received from PFP next
month.

III. Status of Previous Agreements and Commitments
A. There were no previous agreements or commitments to discuss.

IV. New Agreements and Commitments
A. There were no new agreements or commitments established.

V. Near Term Schedules and Ongoing Activities
A. Agreed Order - Implementation

Mr. Engelmann stated that the effort associated with the Part B application was the main
activity with the AO implementation. Mr. Luttrell noted that Ecology sent a letter to RL
regarding groundwater monitoring expectations for the mixed waste trenches. Stephanie
Johansen (CHPRC) acknowledged receipt of Ecology's letter.
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B. CAFO
Ms. Johansen reported that the sampling for FS- 1 has been completed, and the results are
expected in early September 2015. Ms. Johansen indicated that Ecology would receive the
sampling results around the same time frame.

C. Hanford Facility RCRA Permit Rev. 9 Update
There were no updates to provide today regarding Rev. 9.

D. 8C Updates, Closure Plans, Part B Application
Mr. Engelmann noted that the Part B application was referred to under agenda item A for the
Agreed Order implementation.

E. Conceptual Agreement Packages (CAPS)
Mr. Engelmann stated that Stephanie Schleif (Ecology) had indicated a week ago that the
closure plan CAP work was under way, and a workshop was being held in an effort to finalize
the CAP. John Temple (Ecology) stated that the closure plan CAP should be finalized in the
near future.

F. Sludge Storage at T Plant
Mr. Engelmann stated that an Explanation of Significant Difference (ESD) is under review for
one of the K Basin's Record of Decisions (RODs). Mr. Engelmann indicated that the ESD has
been reviewed by Ecology and the local EPA office, and there is a question with the EPA
attorney as to whether or not the ESD should become a ROD amendment.

VI. Approved Changes signed off in Accordance with TPA Section 12.2

A. There were no approved changed identified.

VII. General Discussion

A. There were no topics for general discussion.

VIII. Actions

A. There no new actions identified.

IX. Documents for Submittal to the Administrative Record.

A. The meeting minutes from today's meeting were identified for submittal to the AR.

X. Next Project Managers Meeting

A. The next PMM was scheduled for September 24, 2015.
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Waste Disposition Performance

CWC - Performing waste storage & inspection activities
- Mining, segregating, and overpacking watch list drums is ongoing

All Priority 1 & 2 drums have been overpacked
- Continuing to receive waste from onsite and offsite generators
* Continuing to ship large boxes from OSA "A" to PFNW

Repairs to 2400 series building floors completed in July; newly identified deficiencies will be tracked and repaired.
- Initiated CWC roof repairs in August
- Continuing emergency light testing & repairs

LLBG - Continuing to perform inspection activities in LLBGs
* Continuing housekeeping activities in LLBGs*
* Continuing receipt of waste shipments at Trench 31/34
* Continuing leachate collection & removal system operation at Trenches 31 & 34

WRAP - Continuing to track new roof repair needs in WRAP turnover checklist
- Continuing min-safe surveillance and maintenance activities.
* Continuing floor maintenance activities at 2404-WB when resources & weather permit. No mixed waste containers with free

liquids will be stored in this building without replacement secondary containment until the floor is repaired.

T Plant - Continuing surveillance and maintenance activities.
- Planning to re-open the 221-T canyon in September

Housekeeping in LLBGs includes tumbleweed monitoring & removal, control of vegetation growth, contamination control activities
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RCRA-Regulated
# of Contain

I nventory
ers/Tanks and Volume

as of 8-26-2015

CWC (July) 5519 (1332 M3 ) 518 (892m 3) 379 (6496 M3) 8,720 m3

CWC (Aug)

T-Plant (July)

T-Plant (Aug)

WRAP (July)

WRAP (Aug)

5523 (1334 M 3)

2 (0 M 3)

1 (0 M3)

26 (6 M3 )

26 (6 M3 )

527 (908m 3)

0 (0 M3)

0 (0 M3)

0 (0 M3)

0 (0 M3)

377 (6408 M3 )

8 (303 m3)*

8 (303 m3)*

0 (0 m 3)

0 (0 M3)

8,650 m3

303 m 3*

303 m3*

6 m 3

6 m 3

Footnotes regarding volumes:
* Inventory is for containers except for six (6) large tanks at T-Plant with a volume of 259 m3

1. 0.485 m3 (110 gallons; 17.1 ft3) or less
2. Greater than 0.485 m3 (110 gallons; 17.1 ft3) & less than 1.812 m3 (64ft3) (Standard Waste Box)
3. Greater than 1.812 m3
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Waste Package Inventory in CWC Outside Storage Areas

Number of Waste Number of Waste Number of Waste Notes/Comments in Inventory Change
CWC DWMU Packages in storage Packages in storage Packages in storage from Previous Month

(1/24/2014) (7/22/2015) (8/26/2015)

Outside Storage Area A 173 160 157 Waste containers to PFNW on 7/23/2015,
8/6/2015, and 8/13/2015

Outside Storage Area B 11 11 11

Tank D-10 Outside Storage Area 1 1 1

East Outside Storage Area 0 0 0

Shipping and Receiving Area 0 0 0

Total = 185 172 169
[1] DWMUs are based on those listed in the Agreed Order, exhibit B.
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T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING
825 Jadwin / Room 540S

Hanford, Washington
August 27, 2015

10:00 A.M. TO 11:00 A.M.

Agenda

I. The approved June 25, 2015, Project Managers Meeting (PMM) Minutes were submitted to the
Administrative Record (AR). The July23, 2015, PMM Minutes are in review by RL and Ecology
representatives and will be submitted to Administrative Record (AR) after approved.

II. Operational Status

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities
A. Agreed Order - Implementation
B. , CAFO
C. HF RCRA Permit Rev. 9 Update
D. 8C updates, closure plans, Part B application
E. Conceptual Agreement Packages
F. Sludge Storage at T Plant

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions
Unit Description of Action Status Date

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting
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